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2020 - Tasks Completed and In 
Progress under WGPO

➢Regional Master Plan

➢GMS Grid Code Compliance Assessment and 
Grid Code Enforcement 

➢Pre-feasibility studies of Lao-Myanmar project

➢Knowledge Product on GMS Grid Code



2020 Results

(i) GMS Master Plan 2022-2035

(ii) Pre-Feasibility study/preliminary design of 
Lao- Myanmar interconnection

(iii) Knowledge Product on GMS Grid Code
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GMS Power Master Plan

Progress

➢ Study Commenced in late 2017

➢Key Challenge – Gathering data

➢ Interim Results – November 2019

➢ Final Draft - October 2020

✓Cost Benefits; and

✓The regional generation plan and transmission plan 
for the period from 2022 to 2035



Cost benefit summary for selected scenarios
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Cost Savings (B$): Medium Demand Growth Scenarios 

Economic factor High cross-border power trade

Base 34

VRE cost reduced 36

High fossil fuel price 8

Regional Power Master Plan

• Optimized regional generation plan 2022 - 2035.

• Regional power transmission plan 2022 to 2032.



Lao-Myanmar Interconnection – 300 MW

➢Preliminary design completed with basic technical 
specifications assessed. 

➢EDF attempting to assess the two power systems 
to understand the barriers in system to system 
connection.  

➢Important other aspects for actions by the two 
countries are:

- Commitments between the two countries

- Consideration of the GMS Grid Code

- Selection of Generator characteristics for secure operation

➢Two task forces to provide the available 
information by 15 November 



Grid Code Gaps Assessment and Enforcement 
Measures

➢A practical work plan given the pandemic situation

➢Start with Lao, Myanmar and Cambodia 

➢Task Force meetings every 4 weeks

➢RPTCC agreement to the proposed methodology
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GMS Grid Code – Knowledge Product

➢Fourth task is for summarizing the GMS Grid Code 
highlights, lessons and recommendation in the 
form of a knowledge product. 

➢Report shared with WGPO.

➢RPTCC comments and recommendations very 
important. Therefore please provide your 
comments and recommendations.

➢Please provide comments by 15 November to 
complete it this year.
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Consultants
➢ Mr Michel Caubet, former EDF 

– Grid Code (2012 – 2019)

Mr Philippe Russe, former EDF

(2020)

➢ Mr Dharshana Muthumani, Mr Bathiya Jayasekara and the 

team, Manitoba Hydro International

– GMS Master Plan (2017 – 2020)

➢ Mr Philippe Leinart, EDF 

– Feasibility Study (2019 – 2020)

➢ Mr John Irvin from New Zealand
- GMS Grid Code Knowledge Product


