




THIRD MEETING
GMS Urban Development
Working Group

5–6 December 2019 • Siem Reap, Cambodia

Progress of Project Implementation
(Lao PDR)

Projects Location and Outputs



GMS1 Outputs. (i) adoption and implementation of Strategic Local Economic Development Plans (SLEDs) in the project towns, (ii) implementation of priority urban infrastructure investments, and (iii) strengthened institutional capacities for urban development.

Project Cost : 47.74 Mill USD

Project period: 12/1013-12-2021

Overall progress 98.00%

GMS2 Outputs. Outputs of the project are: (1) Strategic Local Economic Development Plans (SLEDs) developed; (2) priority urban infrastructure investments implemented; (3) institutional capacities for managing public investments strengthened; and (4) community awareness on project activities and environmental sustainability improved

Project Cost : 52 Mill USD

Project period: 12/2015-12-2020

Overall progress 65.60%

Projects Location and Outputs



GMS4 Output 1: Urban environmental infrastructure improved

Output 2: Institutional effectiveness improved.

Project Cost : 48 Mill USD

Project period: 1/2019-12/2023

Overall progress 4.70%



Livable Cities Project is under project feasibility study

Project Overall Progress as of 10/2019

❖ GMS1&2

Output 1: completed producing of SLEDP of 2 towns

Output 2: priority urban infrastructure investments implemented



THIRD MEETING

GMS

Urban Development
Working Group

5-6 December 2019 • Siem Reap, Cambodia

Project Overall Progress as of 10/2019

❖ *GMS4*

Output 1: **Urban environmental infrastructure improved**



THIRD MEETING

GMS

Urban Development
Working Group

5–6 December 2019 • Siem Reap, Cambodia

proposals for new projects proposed for the GMS Regional Investment Framework 2022

No.	Project Title	Cost Estimate (Mill USD)	Location
1	Khenthao-Xayaboury Corridor Towns Development project	50	Khenthao & Xayaboury of Xayaboury province (North-Eastern Corridor)
2	Samneu Corridor Towns Development project	40	Samneu of Houaphan province (North-Eastern Corridor)
3	Xay Corridor Towns Development project	45	Xay of Oudomsay province (Central Corridor)
4	Vientiane Livable cities	80	Vientiane Capital (Central Corridor)
5	Communities based Solid Waste Management	5	GMS4

Thank you very much

THIRD MEETING

GMS

Urban Development
Working Group

5–6 December 2019 • Siem Reap, Cambodia