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Projects Location and Outputs

GMS4

GMS2

GMS2 Outputs. Outputs of the project are: 
(1) Strategic Local Economic Development 
Plans (SLEDPs) developed; (2) priority urban 
infrastructure investments implemented; (3) 
institutional capacities for managing public 
investments strengthened; and (4) 
community awareness on project activities 
and environmental sustainability improved 

Project Cost : 52 Mill USD
Project period: 12/2015-12-2020
Overall progress 65.60%

GMS1

GMS1 Outputs. (i) adoption and 
implementation of Strategic Local 
Economic Development Plans (SLEDPs) in 
the project towns, (ii) implementation of 
priority urban infrastructure investments, 
and (iii) strengthened institutional 
capacities for urban development. 

Project Cost : 47.74 Mill USD
Project period: 12/1013-12-2021
Overall progress 98.00%
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Projects Location and Outputs

GMS4

GMS4 Output 1: Urban
environmental infrastructure  
improved

Output 2: Institutional 
effectiveness improved. 

Project Cost : 48 Mill USD
Project period: 1/2019-12/2023
Overall progress 4.70%

Livable Cities

Livable Cities Project is under 
project feasibility study
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Project Overall Progress as of 10/2019
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Output 1: completed producing of 
SLEDP of 2 towns

❖GMS1&2
Output 2: priority urban infrastructure 
investments implemented
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Project Overall Progress as of 10/2019
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Output 1: Urban  environmental infrastructure  improved 

❖GMS4
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proposals for new projects proposed for the GMS 

Regional Investment Framework 2022

No. Project Title Cost Estimate 
(Mill USD)

Location

1 Khenthao-Xayaboury Corridor Towns 
Development project 

50 Khenthao & Xayaboury of Xayaboury
province
(North-Eastern Corridor)

2 Samneu Corridor Towns 
Development project 

40 Samneu of  Houaphan province
(North-Eastern Corridor)

3 Xay Corridor Towns Development 
project 

45 Xay of Oudomsay province
(Central Corridor)

4 Vientiane Livable cities 80 Vientiane Capital
(Central Corridor)

5 Communities based Solid Waste 
Management

5 GMS4 
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Thank you very much


